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EBASCO SERVICES INCORPORATED EBASCO
160 Chubb Avenue, Lyndhurst. NJ 07071 - (201) 460-1900

June 23, 1987

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

New York, New York 10278

Subject: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING JUNE 19, 1987
WORK ASSIGNMENT NUMBER: 10.26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel at the site during this reporting period. All work
performed by Fred C. Hart Associates (HART) was’in accordance
with the approved Project Operations Plan. As you requested,

Ebasco Services Incorporated will not split any samples ol
collected by Hart during this sampling period. If you haveiany
questions on the enclosed report or if you require additional’
information please contact me at (201) 460-6509.

Very truly yours,
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William R. Colvin
Site Manager o
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ASBESTOS DUMP SITE
RI/¥8 OVERSIGHT
REPORT FOR WEEK ENDING JUNE 19, 1987

Tuesday, June 16, 1987

Wells NVR-1, NVR-2, and NVR-3 were sampled at the New
Vernon Road Site. Wells WBR-1 and WBR-2 were sampled at
the White Bridge Road Site. Conductivity, temperature, and
PH measurements were taken after each single well volume
(of the three removed per well) was removed prior to
sampling. Well WBR-2 was bailed dry after the removal of
2-1/2 volumes and samples were obtained after recovery.

All samples were shipped for the following analyses:

VOA’s, BNA, total metals, asbestos, and dissolved metals.

Wedne u

Well WBR-3 was sampled at the White Bridge Road Site.

Wells GS-1 and GS-2 were sampled at the Great Swamp Site.
Sampling procedures and specified analyses were the same as
described above. Well WBR-3 and GS-2 were bailed dry after
2-1/2 volumes were removed from each well.

Thursday, June 18, 1987

Samples were collected, as described above, from the
following wells at the Great Swamp Site: Gs-3, GS-4, GS-5,
and GS-6. The analyses specified for these samples were
the same as those described above. Trip and field blank
samples were also shipped for analyses. None of the wells
went dry during the pre-sample purging.

Priday, June 19, 1987

Wells WBR-1, GS-2 and GS-6 were re-sampled because the
sample bottles broke during shipping. Wells GS-2 and GS-6
went dry after 2-1/2 volumes were removed. Wells GS-7,
GS-8, and GS-9 were also sampled. Well GS-7 went dry after
2-1/2 well volumes were removed. Samples were collected as
described above except that pH measurements could not be
taken because the meter was broken. These samples were
scheduled for the same analyses listed above.

T00 dsv

2000



M.
W.
S.

A.
D.
F.
R.

NAME

Skowronski
Colvin
Hambos
Levy
Rachlin
Doyle
Barker
Dunn

ASBESTOS DUMP SITE

RI/¥8 OVERSIGHT

PERSONNEL PRESENT AT THE SITE

DURING THE WEEK ENDING JUNE 19,

ORGANIZATION §/15

Ebasco Services Inc.
Ebasco Services Inc.

Fred C.

Fred C..

Fred C.
NJDEP

Fred C.
Fred C.

Hart Assoc.
Hart Assoc.
Hart Assoc.

Hart Assoc.
Hart Assoc.
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